DISCUSSION DRAFT

Proposed Time Line – version 2.0
The following table sets out what is believed to be a reasonable guideline as to the timing of the various events that need to take place in order to take a vote of the whole Assembly on one or more issues by the end of May. What follows are not strict "rules" but rather a rough sketch of the rates at which Members could expect things to happen. That is, the "duration" is not carved in stone, but rather what one should normally expect to see, all other things being equal. Since, in order to complete any Vote of the whole Assembly within a 28 day time period, more than one process must take place at once, hence this table provides deadlines for each of the concurrent processes.

 Action
Duration
Start  
 End
General Discussion

And investigation of issues

(in progress)
7 days
Thurs May 2nd        
Thurs May 9th
Poll (underway)
3 days
Fri May 3rd        
Sun May 5th
Recognition of Motion(s)
24 hours

Fri May 10th

Debate on Motion(s)
7 days
Fri May 10th 
Fri May 17th
Poll(s) on amendments,

And/ or alternative motions 
3 days
optional at any time during Debate



Recognition of Voting

Procedure
1 day

Sat May 18th 

Secretariat prepares Ballot (s)
1 day
Sun May 19th

Vote of the whole Assembly
7 days    
Mon May 20th        
Mon May 27th           
Final Report

(Vote results and supporting

documentation)                 
2 days                       
Tues May 28th
Wed May 29th

Submit Final Report to ICANN Board

And other interested parties.

Thurs May 30th

Prepared with reference to Best Practices Time Line Guide:  http://www.dnso.org/dnso/notes/20010813.GA-BP-PartIII.html   
